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Incident Report: Davy Crockett Emergency Response

(Information is considered to be accurate at the time of posting, but is subject to change as new information
becomes available.)

Update as of August 11, 2011

Incident duration: 196 days

Personnel Currently Assigned 35 response contractors, federal & state
Injuries 0

Total oil water mixture recovered to date 1.6 million gallons*

Total steel removed 4.23 million pounds

Debris and oiled debris removed 790,422 pounds

Bunker oil recovered 18,296 gallons

Asbestos removed 4,850 pounds

Samples analyzed to date (e.g. water, oil sediment) 218

Obligated costs to date (including coffer dam construction) $19.2 million

* This figure represents the amount of oily water mixture that has been recovered directly from the
Barge Davy Crockett during response operations. An initial unrecovered release of an estimated 70
gallons of oil was documented on January 27, 2011 the day the vessel was discovered to be leaking oil.

OPERATIONS UPDATE - August 11, 2011

Divers removed both port and starboard side shell from the aft deep tanks Thursday and started prep cuts on
the aft bulkhead at frame #39. Cleaning crews continued to wash steel removed from the barge. Sausage boom
inside the cofferdam was replaced.

ENVIRONMENTAL PROTECTION

All activities involving the destruction and removal of the Davy Crockett are designed to minimize environmental
impacts. The impermeable oil and silt barrier inside the metal cofferdam along with sorbent oil collection
booms have prevented tar balls and oil sheen from discharging into the Columbia River downstream of the work
site. Oil containment boom is deployed outside the cofferdam as a preventative measure in case there is a
release of oil from the work site. Additional on-water oil recovery resources and oil containment boom are
staged nearby as further protection.

Water quality samples upstream, downstream and inside the cofferdam are being collected on a periodic basis
in order to evaluate the effectiveness of work activities to minimize water pollution. After the Davy Crockett is
removed, sediment samples will be collected inside the cofferdam to determine if sediment cleanup is needed
before the cofferdam is removed.

Water and residual oil that is generated from pumping out holds and tanks of the Davy Crockett, plus wash
water from cleaning operations and stormwater collected on the Davy Crockett and work barges is put through
an on-site water filtration system. The filtered water is then stored on-site pending final disposal through the
city of Portland’s wastewater treatment system.



The Washington Department of Ecology has taken
responsibility for the cost of the wastewater storage and
disposal of the filtered wastewater that will be generated
during the rest of the project. Ecology decided to take
this action rather than agree to the discharge of filtered
water directly back into the river, an option preferred by
the Coast Guard. While the Coast Guard has consistently
maintained environmental protection as a priority,
Ecology determined that storing this filtered wastewater
and delivering it to an upland treatment system provided
the highest level of protection of the river and is
consistent with Washington State water quality program
requirements.

Section of side shell removed on Aug. 11, 2011.
DAVY CROCKETT HISTORY

The Davy Crockett is a former Navy Liberty Ship that was converted to a flat deck barge. As with many aging
vessels, ownership has changed several times over the years. The most recent ownership change is believed to
have occurred in mid-2010. The vessel is located on Washington state-owned aquatic lands.

For up to date information, refer to the Ecology website at:

http://www.ecy.wa.gov/programs/spills/incidents/DavyCrockett/DavyCrockett.html
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